

ELEY GUILD HARDY ARCHITECTS

PRINCIPALS

James H. Eley, FAIA
W. Taylor Guild, III, AIA, CCS
David J. Hardy, AIA
Stephen A. Stojcich, AIA
Joseph B. Crain, AIA
Mark E. Lishen, AIA, LEED AP
Michael G. Jones, AIA, LEED AP

ASSOCIATES

Joseph R. Stevens, Jr., AIA, LEED AP
Eric J. Commarato, AIA
Douglas M. Roberts, AIA, LEED AP
Michael W. Schwirian, AIA
J. Heath Perry, AIA, CSI, CDT

May 4, 2011

Harrison County Board of Supervisors
Pamela J. Ulrich, County Administrator
P.O. Drawer CC
Gulfport, MS 39502

Re: Harrison County Governmental Complex & Library, Harrison County, MS,
Katrina Supplemental CDBG Project No. R-109-024-02-KCR.


Dear Ms. Ulrich:

Enclosed please find Three (3) copies of, Construction Change Directive (AIA Document G714) No. Nine (9), for the above referenced project.

Please execute all Three (3) copies and return all Three (3) copies to our office. Upon execution One (1) original will be forwarded to your office for your records.

As always, if you have any questions regarding these documents, please do not hesitate to call.

Sincerely,



W. Taylor Guild, III, AIA
Eley Guild Hardy Architects PA

WTG/dab

Enclosures

cc: Trademark Construction, Inc., Thomas Stanley, President

08-005/G-4


asend
5/9/11

BILOXI OFFICE

1091 Tommy Munro Drive
Biloxi, MS 39532
228.594.2323 P
228.594.2223 F

JACKSON OFFICE

329 East Capitol Street
Jackson, MS 39201
601.354.2572 P
601.355.2006 F

www.eleyguildhardy.com



AIA Document G714™ – 2007

Construction Change Directive

PROJECT: *(Name and address)*
 08-005 Harrison County Governmental
 Complex & Library, Katrina
 Supplemental CDBG Project No.
 R-109-024-02-KCR
 Harrison County, Mississippi

DIRECTIVE NUMBER: 009
DATE: May 4, 2011

OWNER:
ARCHITECT:
CONSULTANT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR: *(Name and address)*
 Trademark Construction, Inc.
 P.O. Box 8710
 Mobile, AL 36689
 1764 Industrial Prk Drive
 Mobile, AL 36693-5650

CONTRACT FOR: General Construction
CONTRACT DATED: August 24, 2009
ARCHITECT'S PROJECT NUMBER: 08-005

You are hereby directed to make the following change(s) in this Contract:
(Describe briefly any proposed changes or list any attached information in the alternative)

1. Work Change Proposal Request #46 - Lekriever House Keeping Pad	\$1,666.80
Total deduction from Contingency Allowance	\$1,666.80

CONTINGENCY ALLOWANCE HISTORY

Beginning Contingency Allowance	\$150,000.00
Previously Authorized CCD's	- \$122,504.41
Deductions for this CCD	- \$ 1,666.80
Remaining Contingency Allowance	\$ 25,828.79

UNSUITABLE SOILS ALLOWANCE HISTORY

	Judicial Court Annex (Base Bid)	Gulfport Branch Library (Alt. 1)
Beginning Unsuitable Soils Allowance	\$ 3,000.00	\$ 1,000.00
Previously Authorized CCD's	- \$ 3,000.00	- \$ 0.00
Deductions for this CCD	- \$ 0.00	- \$ 0.00
Remaining Unsuitable Soils Allowance	\$ 0.00	\$ 1,000.00

PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
- Lump Sum decrease of \$0.00
 - Unit Price of \$ per
 - As provided in Section 7.3.3 of AIA Document A201-2007
 - As follows: UNCHANGED

2. The Contract Time is proposed to (remain unchanged). The proposed adjustment, if any, is 0 days.

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Eley Guild Hardy Architects PA
ARCHITECT (*Firm name*)
1091 Tommy Munro Drive
Biloxi, Mississippi 39532

ADDRESS

BY (*Signature*)
W. Taylor Guild, III, AIA
(*Typed name*)

DATE

Harrison County Board of Supervisors
OWNER (*Firm name*)
1801 23rd Ave., P. O. Drawer CC,
Gulfport, Mississippi 39502

ADDRESS

BY (*Signature*)

(*Typed name*)

DATE

Trademark Construction, Inc.
CONTRACTOR (*Firm name*)
P.O. Box 8710, Mobile, AL 36689,
1764 Industrial Prk Drive
Mobile, Alabama 36693-5650

ADDRESS

BY (*Signature*)
Thomas K. Stanely
(*Typed name*)

DATE



WORK CHANGE PROPOSAL

1764 Industrial Park Drive, Mobile, AL 36693-5650
P.O. Box 8710, Mobile, AL 36689

Phone (251) 602-0343
Fax (251) 602-0922

May 4, 2011

Project Name: Harrison County Downtown Governmental Complex & Library
Project No.: 08-005
CDBG Project No.: R-109-024-02-KCR
Proposal No.: 45 (EGH WCPR #46)
To: **OWNER**
Harrison County Board of Supervisors
P.O Drawer CC
Gulfport, MS 39502

ARCHITECT
Eley Guild Hardy Architects
1091 Tommy Munro Drive
Biloxi, MS 39532

Attn: Mr. Robin Weise

DESCRIPTION

Lektriever Housekeeping Pad – Judicial Complex

LIBRARY

Labor, equipment, and materials – Trademark \$1,666.80

Additional Days Required 2

ATTACHMENTS

Change order breakdown from Trademark
EGH WCPR #46

SUBMITTED BY

Bradford L. Clark

Bradford L. Clark, Project Manager

ELEY GUILD HARDY

ARCHITECTS

WORK CHANGE PROPOSAL REQUEST

Project: 08-005 / R-109-024-02-KCR
Harrison County Governmental Complex
Library, Gulfport, MS

Proposal Request: 46
Title: Lektriever Housekeeping Pad

Issue Date: May 3, 2011

To Contractor:
Mr. Brad Clark
Trademark Construction, Inc.
1764 Industrial Park Drive
Mobile, AL 36689

From Architect:
Eley Guild Hardy Architects
1091 Tommy Munro Drive
Biloxi, MS


Please submit an itemized proposal for changes in the Contract sum and Contract time associated with the proposed modifications to the Contract documents described herein. All proposals, including subcontractor and supplier quotations, shall be sufficiently itemized in accordance with Section 01250, Paragraph 1.3, including calculation of mark-ups allowed by Specification. Any proposal received that is not properly organized and itemized with sufficient documentation will be immediately rejected. Within Seven (7) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which a proposal submission is anticipated.

THIS REQUEST IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION:

Provide cost proposal for the addition of a housekeeping pad for an owner provided, owner installed electric filing system as indicated in the attached drawings.

ATTACHMENTS: (2)



ISSUED BY: _____
Robin Weise, Construction Administrator



139 EAST GOVERNMENT STREET
PENSACOLA, FLORIDA 32502
850.438.0050 F. 850.432.8631

JOB HARRISON COUNTY COURT ANNEX.
TITLE LEATHERNEVER HOUSEKEEPING SLAB.
SHEET NO. 1 OF 1
CALCULATED BY NB DATE 2 MAY 2011
CHECKED BY _____ DATE _____

